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Water Facilities Projects
WC 1211 Ashburton Reservoir Tanks
A1002 Commuinity Meeting 0 05/01/15* L 4
A1003 60% Design 0 07/01/15* L 4
A1005 Commuinity Meeting 0 09/01/15* L 4
A1006 Commuinity Meeting 0 01/01/16* L 4
A1009 100% Design 0 12/31/15* L J
A1010 Design Completion 0 04/01/16* L 4
A1015 Advertisement 24| 04/01/16* 05/04/16 O A1015
A1020 Construction NTP 0 01/02/17*
A1021 Construction Duration 1305 01/02/17* 12/31/21 I —— A1
A1023 Site Prep 730 01/02/17 01/01/19 ] A1023
A1025 Shutdown 23| 10/01/18* 10/31/18 O A1025
A1026 Tank Construction 913 01/02/19 07/02/21 ] A1026
WC 1173 GUILFORD RESERVOIR IMPROVEMENTS
A1100 Rebid 43 02/02/15* 04/01/15 [ A1100
A1120 Construction NTP 0 02/01/16* L 4
A1130 Construction (No shut-down By-Pass) 891 02/01/16* 07/01/19 [ ] Al130
WC 1204 Druid Water Tanks
A1201 Community Meeting 0 05/01/15* L J
A1205 90% Design 0 06/01/15* 2
A1207 100% Design 0 09/01/15* L 4
A1208 Community Meeting 0 09/01/15* L J
A1210 Design Completion 0 12/31/15* L 2
Al1215 Community Meeting 0 01/01/16* L J
A1217 Advertisement 21 01/04/16* 02/01/16 0O A1217
A1220 Construction NTP 0 08/31/16* L 4
A1230 WC 1204 Druid Tanks Construction(No Shut-downs) 1305/ 08/31/16* 08/31/21 [ ] A1230
ASHBURTON PUMPING STATION
Al144 Design 639 01/01/15* 06/13/17 ] Al144
Al145 Shutdown (Partial) 305 08/16/18* 10/16/19 [ ] Al145
A1146 Construction 610 06/14/17* 10/15/19 [ ] Al146
Cromwell Water Pumping Station Improvements
Al124 Station Out of Service (Tunnel Repairs, Electrical Installation) shutdown 90 01/27/20* 04/25/20
Al1125 Station In Service (Site Preparation/Bldg Construction) 300 04/26/20 02/19/21
A1126 Station Out of Service (Pumps/Piping Replacement) Shutdown 90 02/20/21 05/20/21
A1127 Station In Service (Project Completion) 180 05/21/21 11/16/21 A1127
Guilford Water Pumping Station Rehabilitation
A1079 NTP 0 07/30/15* L J
A1080 Temporary Sodium Hypochlorite Feed Equipment Install. 81 07/31/15* 11/20/15 [ A1080
A1090 Construction Phase 1 91 07/30/15* 12/03/15 [ A1090
A1092 Construction Phase 2 236 11/12/15* 10/06/16 1 A1092
A1093 Partial Shutdown 406 | 10/22/15* 05/11/17 [ ] A1093
A1094 Construction Phase 3 251 10/22/15* 10/06/16 [ ] A1094
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A1096 Construction Phase 4 156 10/06/16* 05/11/17 C——1 A1096
Al110 Construction Phase 5 96 01/12/17* 05/25/17 [ A1110
VERNON PUMPING STATION
Al148 Design 760 04/15/15* 03/13/18 | ] Al148
A1150 Shutdown 280 02/15/19* 03/12/20 | ] A1150
Al1151 Construction 560 03/14/18* 05/05/20 ] Al151
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